



Republic of the Philippines

KALINGA STATE UNIVERSITY

Bulanao, Tabuk City, Kalinga 3800

NOTICE TO PROCEED

December 30, 2017

ARCH. RUSSEL C. POCLINGAN

Authorized Managing Officer

**LAB GENERAL ENGINEERING/ I.P. LACWASAN CONSTRUCTION
AND DEVELOPMENT CORPORATION JOINT VENTURE**

JD 300-1 Pico, La Trinidad, Benguet

Dear Manager Poclingan:


The attached Contract Agreement, having been approved, notice is hereby given to **LAB GENERAL ENGINEERING/I.P. LACWASAN CONSTRUCTION JOINT VENTURE** that work may commence on the **PACKAGE CONTRACT FOR COMPLETION OF GYMNASIUM- BULANA O CAMPUS**, effective on the date indicated below.

Name of Project Lot	Contract Duration	Contract Effectivity	Contract Expiry
Lot 1: Construction of Gymnasium- Phase IV-a	Sixty-Eight (68) Calendar Days	December 30, 2017	March 8, 2018
Lot 2: Completion of Gymnasium Phase V - Bulanao Campus	Two Hundred Twenty-Two (222) Calendar Days	March 9, 2018	October 16, 2018

Upon receipt of this Notice, you are responsible for performing the services under the terms and conditions of the Contract Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the KALINGA STATE UNIVERSITY.

Very truly yours,


EDUARDO T. BAGTANG, CPA, DBM
University President

I acknowledge receipt of this Notice on Dec. 30, 2017

Name of the Bidder or its Authorized Representative: Russel C. Poclingan

Authorized Signature: 